

SD5953

Successful Project Management

THE FRAMING EXERCISE

School of Design

The Polytechnic University of Hong Kong

IMPORTANT

Please sit with the members
of your final group project

Graham Leach, Instructor



www.graham-leach.com

polyusd5953@gmail.com


THE FRAMING EXERCISE

Framing Exercise

All projects begin with a pitch or some kind of high-level document that indicates the goal as well as required infrastructure, talents, money and time. It should include:

- A high-level description of the Project major deliverable;
- An inventory of all currently available assets;
- A roster of all available manpower;
- A rundown of available financial resources;
- A deadline by which you expect to deliver.

When Does it Happen?



What Does One Look Like?

A Framing Exercise (or Pitch) has the following sections:

- Contact Information
- Qualitative Information
- Quantitative Information

SD5953 - FRAMING EXERCISE – GROUP XX

DATE: YYYY-MM-DD

GROUP #: NN
 GROUP NAME: <GROUP_NAME>
 Project Name: <PROJECT_NAME>

Impact

MAIN CONCEPT & BENEFITS

AGREES THAT: SINCE IT GOES CONSIDERABLE RESOURCES ARE USED TO EXAMINE THE PROJECT THROUGHOUT IT'S LIFE CYCLE. THE PROJECT'S SUCCESS IS DEPENDENT ON THE TEAM'S ABILITY TO IDENTIFY AND ADDRESS RISKS EARLY ON. THE TEAM MUST BE AWARE OF THE RISKS AND TAKE THE NECESSARY ACTIONS TO MITIGATE THEM. THE TEAM MUST BE AWARE OF THE RISKS AND TAKE THE NECESSARY ACTIONS TO MITIGATE THEM. THE TEAM MUST BE AWARE OF THE RISKS AND TAKE THE NECESSARY ACTIONS TO MITIGATE THEM.

Resources Required

I. ASSETS
 We currently have the following tangible and intangible assets available:

FRAMING EXERCISE WORKING PROTOTYPE	STORY BOARD	UIX DESIGN MOCKUP

II. HUMAN RESOURCES
 We currently have the following human resources available:

SPONSOR	SPONSOR_NAME	
CHAIRPERSON(S)	PRIMARY_SUPERVISOR_NAME	DEPUTY_SUPERVISOR_NAME
GROUP MEMBERS:	MEMBER_NAME	STUDENT ID
	MEMBER_NAME	STUDENT ID
	MEMBER_NAME	STUDENT ID
	MEMBER_NAME	STUDENT ID

III. FINANCIAL RESOURCES
 We currently have the following financial resources available:

- We have been allocated a budget of HKD\$100,000 per team member.
- The total budget for our project is therefore HKD\$1,000,000.

IV. TIME
 We currently have identified the following time frames:

START	YYYY-MM-DD
FINISH	YYYY-MM-DD
TOTAL DAYS:	NNN
DAYS CONSUMED:	NNN
DAYS REMAINING:	NNN

Contact Information

SD5953 - FRAMING EXERCISE – GROUP XX

DATE: YYYY-MM-DD

GROUP #: NN

GROUP NAME: <GROUP_NAME>

PROJECT NAME: <PROJECT_NAME>

Qualitative Information

Impact

MAIN CONCEPT & BENEFIT(S)

Lorem ipsum dolor sit amet, consectetur adipiscing elit, sed do eiusmod tempor incididunt ut labore et dolore magna aliqua. Ut enim ad minim veniam, quis nostrud exercitation ullamco laboris nisi ut aliquip ex ea commodo consequat. Duis aute irure dolor in reprehenderit in voluptate velit esse cillum dolore eu fugiat nulla pariatur. Excepteur sint occaecat cupidatat non proident, sunt in culpa qui officia deserunt mollit anim id est laborum. Lorem ipsum dolor sit amet, consectetur adipiscing elit, sed do eiusmod tempor incididunt ut labore et dolore magna aliqua. Ut enim ad minim veniam, quis nostrud exercitation ullamco laboris nisi ut aliquip ex ea commodo consequat. Duis aute irure dolor in reprehenderit in voluptate velit esse cillum dolore eu fugiat nulla pariatur. Excepteur sint occaecat cupidatat non proident, sunt in culpa qui officia deserunt mollit anim id est laborum.

Quantitative Information

Resources Required		
I. ASSETS		
We currently have the following tangible and intangible assets available:		
FRAMING EXERCISE WORKING PROTOTYPE	STORY BOARD	UX DESIGN MOCKUP
II. HUMAN RESOURCES		
We currently have the following human resources available:		
SPONSOR	SPONSOR_NAME	
CHAMPION(S)	PRIMARY_SUPERVISOR_NAME	DEPUTY_SUPERVISOR_NAME
GROUP MEMBERS:	MEMBER_NAME	STUDENT ID
	MEMBER_NAME	STUDENT ID
	MEMBER_NAME	STUDENT ID
	MEMBER_NAME	STUDENT ID
	MEMBER_NAME	STUDENT ID
	MEMBER_NAME	STUDENT ID
III. FINANCIAL RESOURCES		
We currently have the following financial resources available:		
	<ul style="list-style-type: none"> We have been allocated a budget of HKD$\overline{NNN,NNN,NN}$ per team member. The total budget for our project is therefore HKD$\overline{NNN,NNN,NN}$. 	
IV. TIME		
We currently have identified the following time frame(s):		
START:	YYYY-MM-DD	
FINISH:	YYYY-MM-DD	
TOTAL DAYS:	NNN	
DAYS CONSUMED:	NNN	
DAYS REMAINING:	NNN	

Assignment 01

Please submit a Framing Exercise concerning your FYP before midnight of the day prior to your next class, including:

- A high-level description of the Project major deliverable;
- An inventory of all currently available assets;
- A roster of all available manpower;
- A rundown of available financial resources;
- A deadline by which you expect to deliver.

Where to Submit Your Assignment 01

SD5953: Successful Project Management – The Framing Exercise

Graham Leach, Instructor




www.graham-leach.com

polyusd5953@gmail.com



What A Perfect Email Looks Like



Note that email subject fully explains purpose of message

Note that body is brief and to the point

Note that attachment mirrors email subject

Use The Provided Example

SD5953 - FRAMING EXERCISE – GROUP XX

DATE: YYYY-MM-DD

GROUP #: NN
 GROUP NAME: <GROUP_NAME>
 Project Name: <PROJECT_NAME>

Impact

MAIN CONCEPT & BENEFITS
 Lorem ipsum dolor sit amet, consectetur adipiscing elit, sed do eiusmod tempor incididunt ut labore et dolore magna aliqua. Ut enim ad minim veniam, quis nostrud exercitation ullamco laboris nisi ut aliquip ex ea commodo consequat. Duis aute irure dolor in reprehenderit in voluptate velit esse cillum dolore eu fugiat nulla pariatur. Excepteur sint occaecat cupidatat non proident, sunt in culpa qui officia deserunt mollit anim id est laborum. Lorem ipsum dolor sit amet, consectetur adipiscing elit, sed do eiusmod tempor incididunt ut labore et dolore magna aliqua. Ut enim ad minim veniam, quis nostrud exercitation ullamco laboris nisi ut aliquip ex ea commodo consequat. Duis aute irure dolor in reprehenderit in voluptate velit esse cillum dolore eu fugiat nulla pariatur. Excepteur sint occaecat cupidatat non proident, sunt in culpa qui officia deserunt mollit anim id est laborum.

Resources Required

I. **ASSETS**
 We currently have the following tangible and intangible assets available:

FRAMING EXERCISE WORKING PROTOTYPE	STORY BOARD	UX DESIGN MOCKUP

II. **HUMAN RESOURCES**
 We currently have the following human resources available:

SPONSOR	SPONSOR_NAME	
CHAMPIONS	PRIMARY_SUPERVISOR_NAME	DEPUTY_SUPERVISOR_NAME
GROUP MEMBERS:	MEMBER_NAME	STUDENT ID
	MEMBER_NAME	STUDENT ID
	MEMBER_NAME	STUDENT ID
	MEMBER_NAME	STUDENT ID
	MEMBER_NAME	STUDENT ID

III. **FINANCIAL RESOURCES**
 We currently have the following financial resources available:

- We have been allocated a budget of HKD\$100,000 per team member.
- The total budget for our project is therefore HKD\$4,000,000.

IV. **TIME**
 We currently have identified the following time frame(s):

START	YYYY-MM-DD
FINISH	YYYY-MM-DD
TOTAL DAYS	NNN
DAYS CONSUMED	NNN
DAYS REMAINING	NNN

An MS-WORD Example is on the website for you to follow

Please submit your work WORD FORMAT

Questions?

Start Now